

HOLM CUSTOM CONSTRUCTION

Building Your Dream

123 Main Street Ste 101 Ashland Oregon 97520 ~ 541-488-1234 ~ bholm@hcc.com ~ License: 012348

ALLOWANCE SCHEDULE

Date: November 06, 2009

The following is a list of allowance items included in this contract. The amount shown for each item is the amount allowed for the item under the contract. Any amounts in excess of the amounts shown will be added to the contract total.

<u>Job Item</u>	<u>Count</u>	<u>Unit</u>	<u>Cost/Unit</u>	<u>Total</u>	<u>Order By</u>	<u>Deliver By</u>
<u>Appliances and Installation</u>						
Kit Cook Top	1	Each	\$800.00	\$800.00	08/06/09	08/20/09
Kit Dish Washer	1	Each	\$600.00	\$600.00	08/06/09	08/20/09
Kit Microwave Oven	1	Each	\$300.00	\$300.00	08/06/09	08/20/09
Kit Range Hood/Vent	1	Each	\$300.00	\$300.00	08/06/09	08/20/09
Kit Refrigerator	1	Each	\$1,000.00	\$1,000.00	08/06/09	08/20/09
Kit Sink Disposal	2	Each	\$300.00	\$600.00	08/06/09	08/20/09
Kit Trash Compactor	1	Each	\$500.00	\$500.00	08/20/09	08/20/09
Kit Wall Oven	1	Each	\$800.00	\$800.00	07/21/09	08/20/09
<u>Cabinets</u>						
Kit Kitchen Cabinet Hardware	1	Each	\$200.00	\$200.00	07/29/09	08/12/09
Kit Kitchen Cabinet Installation	10	Each	\$20.00	\$200.00	08/02/09	08/12/09
Labor	1	Hrs	\$0.00			
Kit Kitchen Cabinets	1	Each	\$5,000.00	\$5,000.00	07/13/09	08/12/09
<u>Counters</u>						
Kit Kitchen Counters	1	Each	\$1,200.00	\$1,200.00	07/15/09	08/14/09
<u>Doors</u>						
DR Door	10	Each	\$100.00	\$1,000.00	07/21/09	08/10/09
DR Door	0				07/21/09	08/10/09
Exterior Door	1	Each	\$200.00	\$200.00		
Kit Door	0				07/21/09	08/10/09
LR Door	1	Each	\$120.00	\$120.00	11/07/06	11/21/06
<u>Floor Covering</u>						
DR Floor	20	SqYd	\$20.00	\$400.00	07/22/09	08/05/09
Kit Floor	200	SqFt	\$7.70	\$1,540.00	07/22/09	08/05/09
Labor	25	Hrs	\$625.00			
LR Floor	100	SqYd	\$15.00	\$1,500.00	07/22/09	08/05/09

Job Item	Count	Unit	Cost/Unit	Total	Order By	Deliver By
Plumbing Fixtures						
Kit Island Sink	1	Each	\$150.00	\$150.00	08/04/09	08/18/09
Kit Island Sink Faucet	1	Each	\$200.00	\$200.00	08/04/09	08/18/09
Kit Sink	1	Each	\$200.00	\$200.00	08/18/09	08/18/09
Kit Sink Disposal	1	Each	\$200.00	\$200.00	08/04/09	08/18/09
Kit Sink Faucet	1	Each	\$200.00	\$200.00	08/04/09	08/18/09
Windows						
DR Window 1	1	Each	\$250.00	\$250.00	06/07/09	07/07/09
Labor	1	Hrs	\$0.00			
DR Window 2	1	Each	\$250.00	\$250.00	06/07/09	07/07/09
Labor	1	Hrs	\$0.00			
DR Window 3	1	Each	\$350.00	\$350.00	06/07/09	07/07/09
Labor	1	Hrs	\$0.00			
DR Window 4	1	Each	\$400.00	\$400.00	06/07/09	07/07/09
Labor	1	Hrs	\$0.00			
Kit Window 1	2	Each	\$200.00	\$400.00	06/07/09	07/07/09
Kit Window 2	5	Each	\$300.00	\$1,500.00	06/07/09	07/07/09
Labor	1	Hrs	\$0.00			
Kit Window 3	1	Each	\$500.00	\$500.00	06/07/09	07/07/09
Kit Window 4	2	Each	\$550.00	\$1,100.00	07/15/07	08/14/07
LR Window 1	5	Each	\$250.00	\$1,250.00	06/07/09	07/07/09
LR Window 2	4	Each	\$250.00	\$1,000.00	06/07/09	07/07/09
Labor	13.3333	Hrs	\$400.00			
LR Window 3	2	Each	\$250.00	\$500.00	06/07/09	07/07/09
LR Window 4	2	Each	\$300.00	\$600.00	06/07/09	07/07/09

I agree to pay Holm Construction Company LLC any amounts in excess of the amounts shown for each item.

John Abercrombie

Date

Mona Fitch

Date

Bill Holm
Holm Construction Company LLC

Date