

HOLM CUSTOM CONSTRUCTION

Building Your Dream

123 Main Street Ste 101 Ashland Oregon 97520 ~ 541-488-1234 ~ bholm@hcc.com ~ License: 012348

CHANGE ORDER

Date: November 10, 2009

This contract is to authorize Holm Custom Construction to make the following changes to the original contract with Michael Hess for work at 609 E. Columbine Lane, Westfield IN 46074.

<u>Job Item</u>	<u>Count Unit</u>	<u>Cost</u>
<u>C/O: CHROME SHOWER DOOR - Issued: 09/14/09, Approved: 09/14/09</u>		
Cancelled: MBa SEMI FRAMELESS SHOWER DOORS	1 Each	\$870.55
Sales Tax		\$0.00
CHROME SHOWER DOOR Net Change		-\$870.55

<u>C/O: MASTER BATH LOWER CABINET - Issued: 09/14/09, Approved: 09/14/09</u>		
Added: Cabinets	1	\$0.00
Cabinets	1 Each	\$498.34
Demo Drawer	2 LinFt	\$22.43
Demo Vanity and Replace	1 Each	\$97.75
Sales Tax		\$24.82
MASTER BATH LOWER CABINET Net Chang		\$643.34

<u>C/O: NICKEL SEMI-FRAMELESS DOORS - Issued: 09/14/09, Approved: 09/14/09</u>		
Added: MBa SEMI FRAMELESS DOORS	1 Each	\$898.70
Sales Tax		\$62.91
NICKEL SEMI-FRAMELESS DOORS Net Chan		\$961.61

<u>C/O: POWDER VALVE REPLACEMENT - Issued: 09/14/09, Approved: 09/14/09</u>		
Added: R/R POWDER ROOM SHOWER VALVE CART	1 Each	\$160.88
Sales Tax		\$3.41
POWDER VALVE REPLACEMENT Net Chang		\$164.29

I agree to pay Holm Custom Construction the Net Total amount noted above, which is in addition to any and all previous contracts and prior orders for extra work.

Michael Hess

Date

Date

Holm Custom Construction

Date