

HOLM CUSTOM CONSTRUCTION

Building Your Dream

123 Main Street Ste 101 Ashland Oregon 97520 ~ 541-488-1234 ~ bholm@hcc.com ~ License: 012348

DRAW SCHEDULE

Date: November 12, 2009

Draw Date	Job Item	Amount
Dec 01	Contract Deposit Amount:	\$1,800.00
	Bannister	
	Exterior Door	
	Floor Wax	
	LR Door	
	LR Foundation Concrete	
	Portable Latrine	
	Toilet	
	Composition Shakes	
	DR Demo	
	Kit Sky Light 1	
	Kit Window 4	
	LR Door Other	
	Kit Demo	
	Drainage	
	Engineering Fee	
	Erosion Control	
	Paving	
	Structural Fill	
	Utility Trench	
	Demolition	
	DR Foundation	
	Kit Foundation Drain Rock	
	Kit Foundation Footing	
	Excavation	
	Kit Foundation Excavation	
Dec 18	Draw 1 Amount:	\$28,339.80
	Backfill/Grade	
	Kit Foundation Backfill	
Dec 31	Draw 2 Amount:	\$1,381.20
	DR Window 1	
	DR Window 2	
	DR Window 3	

Draw Date	Job Item	Amount
	DR Window 4	
	Installation	
	Kit Exterior Trim	
	Kit HVAC Duct	
	Kit Window 1	
	Kit Window 2	
	Kit Window 3	
	LR Window 1	
	LR Window 2	
	LR Window 3	
	LR Window 4	
	Kit Plumb Ice Maker	
	Kit Plumb Island Sink	
	Kit Plumb Sink	
	Kit Siding	
Jan 16	Draw 3 Amount:	\$16,821.60
	Deck Labor	
	Deck Materials	
	DR Insulation	
	Kit Insulation	
	LR Insulation	
	DR Dry Wall	
	LR Dry Wall	
	LR Dry Wall	
Feb 01	Draw 4 Amount:	\$53,591.25
	DR Painting	
	Kit Painting, Ceiling	
	Kit Painting, Trim	
	Kit Painting, Walls	
	DR Floor	
	Kit Floor	
	LR Floor	
Feb 14	Draw 5 Amount:	\$9,792.00
	DR Door	
	Kit Kitchen Cabinet Hardware	
	Kit Kitchen Cabinet Installation	
	Kit Kitchen Cabinets	
	Kit Kitchen Counters	
	Kit Install Island Sink	
	Kit Install Sink	
	Kit Island Sink	
	Kit Island Sink Faucet	
	Kit Sink	
	Kit Sink Disposal	

Draw Date	Job Item	Amount
	Kit Sink Faucet	
	LR Light Fixtures	
	Kit Cook Top	
	Kit Dish Washer	
	Kit Microwave Oven	
	Kit Range Hood/Vent	
	Kit Refrigerator	
	Kit Sink Disposal	
	Kit Trash Compactor	
	Kit Wall Oven	
Mar 02	Draw 6 Amount:	\$17,700.16
	Hauling	
	DR Wall Mounted Flat Screen TV	
Mar 16	Final Draw (7) Amount:	\$972.00
	Total Payments:	\$130,398.01

I agree to make the above payments to Holm Custom Construction LLC on the dates, and in the amounts listed.

John Abercrombie

Date

Mona Fitch

Date

Bill Holm
Holm Custom Construction LLC

Date