Estimate vs Actual Cost

For Job: Holmes Kit. Remodel - Holmes, Al and Valerie - 3541 East 56th, Holmes Kit. Remodel (Completed) By: Job Phase

Item	Estimate	Actual	Variance	Var. %	
	NOTE:	Amounts Shown Are BEFORE Markup.			
Site Preparation					
Site Preparation Total	\$0.00				
Finish/Interior					
Tools	\$0.00	\$200.34	\$200.34	***	
Finish/Interior Total	\$0.00	\$200.34	\$200.34	***	
Tile Walls					
Tile Walls Total	\$0.00				
Cabinata					
Cabinets Kit Cabinets	¢11 620 47	¢10,440,44	¢1 101 00	100/	
Labor	\$11,630.47 \$3,200.00	\$10,449.11 \$220.59	-\$1,181.36 -\$2,979.41	-10% -93%	
Kit Cabinets Delivery	ψ3,200.00	φ220.59	-92,979.41	-9070	
Other	\$97.00				
Other	ψ97.00				
Cabinets Total	\$14,927.47	\$10,669.70	-\$4,257.77	-29%	
Counters					
Counters Backsplash Full Height	\$2,820.00	\$3,322.50	\$502.50	18%	
Labor	\$869.50	. ,			
Kit Cook Top Cutout	\$75.00	\$75.00			
Kit Counters Group C	\$3,180.00	\$3,701.25	\$521.25	16%	
Labor	\$797.79	\$142.29	-\$655.50	-82%	
Kit Counters Template	\$25.00				
Labor	\$74.75				
Kit UM-Kitchen Cutout	\$200.00	\$200.00			
Ogee Edge	\$702.00	\$486.00	-\$216.00	-31%	
Pull, 3" CTR	\$0.00	\$50.92	\$50.92	***	
Counters Total	\$8,744.04	\$7,977.96	-\$766.08	-9%	
Plumbing/Finish					
Kit Fin Install Faucet/Trap CO	\$15.00				
Labor	\$148.75				
Kit Fin Install Garbage Disposer	\$148.75				
Labor	\$13.00				
Luboi	ψ12.10				
Plumbing/Finish Total	\$191.50				

Estimate vs Actual Cost

For Job: Holmes Kit. Remodel - Holmes, Al and Valerie - 3541 East 56th, Holmes Kit. Remodel (Completed) By: Job Phase

Item	Estimate	Actual	Variance	Var. %
Plumbing/Finish Continued				
<u>Appliances</u>				
Appliances Total	\$0.00			
Miao Final				
Misc Final				
Misc Final Total	\$0.00			
	ţuiuu			
<u>Deliverv</u>				
Delivery Surcharge				
Other	\$0.00	\$7.50	\$7.50	***
Delivery Total	\$0.00	\$7.50	\$7.50	***
Plumbing Fixtures				
Kit Black Basket Strainer	\$14.75	\$16.59	\$1.84	12%
Kit Black Disposal Strainer	\$19.66	\$22.11	\$2.45	12%
Kit Garbage Disposer 1/2 Horse	\$92.70	\$167.88	\$75.18	81%
Kit Kohler Faucet 10433-BN	\$209.09	\$223.51	\$14.42	7%
Kit Swan Black Granite Sink	\$289.79	\$274.42	-\$15.37	-5%
Diumbing Fixtures Total	\$625.99	\$704.51	\$78.52	13%
Plumbing Fixtures Total	\$02 3. 99	\$704.5T	\$78.52	13%
Job Total				
Total Materials	\$19,288.46	\$19,189.63	-\$98.83	-1%
Total Other	\$97.00	\$7.50	-\$89.50	-92%
Total Non-Labor	\$19,385.46	\$19,197.13	-\$188.33	-1%
Total Labor	\$5,103.54	\$362.88	-\$4,740.66	-93%
Total Hours			-55.51	-81%
Job Total	\$24,489.00	\$19,560.01	-\$4,928.99	-20%