

For Job Types: All Job Types  
Status: All Status'  
Projects: All Projects

Job #	Customer Name	Status	PMgr	Phase	Hours	Phase Am	Markup	Other Amt	Balance	Start Date	End Date
Month of: December											
December 20 - 25											
	Bond, Betty	Work St		Demolitio	0	\$0	\$0	\$0	\$0	20/12/10	20/12/10
1235	Abercrombie, John	Work St		Demolitio	10	\$810	\$218	\$0	\$810	20/12/10	20/12/10
	Bond, Betty	Work St		Excavati	0	\$1,623	\$240	\$0	\$301	24/12/10	21/01/11
1235	Abercrombie, John	Work St		Fees An	0	\$990	\$266	\$0	\$330	20/12/10	20/12/10
	Bond, Betty	Work St		Foundati	0	\$4,552	\$674	\$0	\$1,180	24/12/10	06/01/11
1235	Abercrombie, John	Work St		Foundati	0	\$4,050	\$1,089	\$0	\$1,350	23/12/10	10/01/11
	Bond, Betty	Work St		Site Prep	121	\$9,153	\$1,356	\$0	\$2,373	20/12/10	24/12/10
1235	Abercrombie, John	Work St		Site Prep	42	\$2,155	\$642	\$0	\$1,320	20/12/10	22/12/10
	Weekly Total:				173	\$23,332	\$4,486	\$0	\$7,664		
December 27 - 1											
	Bond, Betty	Work St		Excavati	1	\$8,100	\$1,200	\$0	\$2,100	31/12/10	06/01/11
1235	Abercrombie, John	Work St		Excavati	0	\$5,580	\$1,610	\$0	\$2,490	28/12/10	10/01/11
	Bond, Betty	Work St		Foundati	0	\$2,074	\$307	\$0	\$538	27/12/10	06/01/11
	Weekly Total:				1	\$15,754	\$3,118	\$0	\$5,128		
	December Total:				174	\$39,086	\$7,603	\$0	\$12,791		
Month of: January											
January 3 - 8											
	Bond, Betty	Work St		Backfill	0	\$0	\$0	\$0	\$0	07/01/11	10/01/11
	Bond, Betty	Work St		Framing	0	\$0	\$0	\$0	\$0	07/01/11	07/01/11
	Weekly Total:				0	\$0	\$0	\$0	\$0		
January 10 - 15											
1235	Abercrombie, John	Work St		Backfill	24	\$2,072	\$591	\$0	\$272	11/01/11	12/01/11
	Bond, Betty	Work St		Cabinets	1	\$27,540	\$4,080	\$0	\$7,140	14/01/11	18/01/11
	Bond, Betty	Work St		Doors	9	\$2,958	\$438	\$36	\$767	12/01/11	13/01/11
	Bond, Betty	Work St		Engineer	0	\$162	\$24	\$0	\$42	12/01/11	13/01/11
	Bond, Betty	Work St		Floor Co	1	\$9,072	\$1,344	\$0	\$2,352	10/01/11	11/01/11
1235	Abercrombie, John	Work St		Framing	0	\$0	\$0	\$0	\$0	11/01/11	01/02/11
	Weekly Total:				35	\$41,803	\$6,477	\$36	\$10,573		

For Job Types: All Job Types  
Status: All Status'  
Projects: All Projects

Job #	Customer Name	Status	PMgr	Phase	Hours	Phase Am	Markup	Other Amt	Balance	Start Date	End Date
January 17 - 22											
	Bond, Betty	Work St		Ceramic	0	\$1,944	\$288	\$0	\$504	19/01/11	20/01/11
	Bond, Betty	Work St		Hauling	60	\$4,698	\$696	\$0	\$1,218	21/01/11	21/01/11
	Bond, Betty	Work St		Misc Fin	1	-\$742	-\$110	\$14	-\$1,328	19/01/11	20/01/11
	Bond, Betty	Work St		Plumbing	0	\$3,240	\$480	\$0	\$840	19/01/11	19/01/11
	Weekly Total:				61	\$9,140	\$1,354	\$14	\$1,234		
January 24 - 29											
	Anderson	Work St		Applianc	20	\$24,185	\$5,659	\$0	\$24,185	24/01/11	03/01/08
1243	Fellman, Dan	Contract		Applianc	0	\$0	\$0	\$0	\$0	24/01/11	09/12/08
	Cedwick, George	Work St		Backfill	72	\$5,155	\$1,176	\$0	\$5,155	24/01/11	27/04/10
1236	Bond, Betty	Work St		Backfill	0	\$0	\$0	\$0	\$0	24/01/11	15/08/07
1243	Fellman, Dan	Contract		Backfill	0	\$0	\$0	\$0	\$0	24/01/11	01/10/08
Berkemeye	Berkemeyer, Joan	Work St		Backfill	0	\$0	\$0	\$0	\$0	24/01/11	06/10/09
	Cedwick, George	Work St		Cabinets	6	\$105,182	\$27,427	\$26	\$91,382	24/01/11	29/04/10
12	Billabong, Bobby	Contract	Goody	Cabinets	0	\$722	\$227	\$0	\$722	24/01/11	16/11/07
1236	Bond, Betty	Work St		Cabinets	1	\$26,173	\$7,611	\$0	\$26,173	24/01/11	17/08/07
1243	Fellman, Dan	Contract		Cabinets	0	\$0	\$0	\$0	\$0	24/01/11	01/12/08
Berkemeye	Berkemeyer, Joan	Work St		Cabinets	8	\$43,117	\$7,523	\$0	\$43,117	24/01/11	28/10/09
	Anderson	Work St		Ceramic	0	\$0	\$0	\$0	\$0	24/01/11	24/12/07
	Anderson	Work St		Concrete	80	\$52,040	\$11,162	\$0	\$51,020	24/01/11	27/12/07
12	Billabong, Bobby	Contract	Goody	Concrete	0	\$3,750	\$1,181	\$0	\$2,575	24/01/11	19/11/07
	Anderson	Work St		Concrete	60	\$4,877	\$1,487	\$0	\$4,337	24/01/11	18/10/07
	Anderson	Work St		Counters	0	\$4,879	\$976	\$0	\$4,879	24/01/11	19/12/07
1243	Fellman, Dan	Contract		Counters	0	\$0	\$0	\$0	\$0	24/01/11	03/12/08
	Anderson	Work St		Decking	22	\$16,337	\$2,850	\$256	\$16,337	24/01/11	23/11/07
	Anderson	Work St		Demolitio	58	\$2,747	\$479	\$0	\$2,747	24/01/11	18/07/06
123	Hourly, Job	Work St		Demolitio	6	\$543	\$95	\$51	\$543	24/01/11	13/03/08
	Anderson	Work St		Doors	45	\$19,826	\$5,167	\$384	\$18,928	24/01/11	27/04/10
12	Billabong, Bobby	Contract	Goody	Doors	0	\$1,669	\$526	\$525	\$1,669	24/01/11	20/11/07
1236	Bond, Betty	Work St		Doors	3	\$1,648	\$479	\$0	\$1,648	24/01/11	15/08/07
1243	Fellman, Dan	Contract		Doors	0	\$0	\$0	\$0	\$0	24/01/11	26/11/08

For Job Types: All Job Types  
Status: All Status'  
Projects: All Projects

Job #	Customer Name	Status	PMgr	Phase	Hours	Phase Am	Markup	Other Amt	Balance	Start Date	End Date
	Berkemeyer, Joan	Work St		Doors	9	\$10,009	\$1,740	\$410	\$5,091	24/01/11	26/10/09
	Cedwick, George	Work St		Drywall/	2	\$112,797	\$21,772	\$381	\$112,797	24/01/11	29/11/07
12	Billabong, Bobby	Contract	Goody	Drywall/	0	\$0	\$0	\$0	\$0	24/01/11	07/11/07
1243	Fellman, Dan	Contract		Drywall/	0	\$0	\$0	\$0	\$0	24/01/11	10/11/08
	Cedwick, George	Work St		Ducting	2	\$984	\$172	\$0	\$984	24/01/11	23/05/07
1243	Fellman, Dan	Contract		Ducting	0	\$0	\$0	\$0	\$0	24/01/11	23/10/08
	Cedwick, George	Work St		Electrical	0	\$588	\$103	\$0	\$588	24/01/11	05/07/07
12	Billabong, Bobby	Contract	Goody	Electrical	0	\$0	\$0	\$0	\$0	24/01/11	19/11/07
1243	Fellman, Dan	Contract		Electrical	0	\$0	\$0	\$0	\$0	24/01/11	05/12/08
	Smith	Work St		Electrical	0	\$0	\$0	\$0	\$0	24/01/11	18/06/07
12	Billabong, Bobby	Contract	Goody	Electrical	0	\$0	\$0	\$0	\$0	24/01/11	13/11/07
1243	Fellman, Dan	Contract		Electrical	0	\$0	\$0	\$0	\$0	24/01/11	18/11/08
	Cedwick, George	Work St		Electrical	1	\$5,076	\$1,353	\$0	\$5,076	24/01/11	15/11/07
12	Billabong, Bobby	Contract	Goody	Electrical	0	\$19	\$6	\$0	\$19	24/01/11	01/11/07
1243	Fellman, Dan	Contract		Electrical	0	\$0	\$0	\$0	\$0	24/01/11	28/10/08
	Alberts, Rick	Work St		Engineer	0	\$0	\$0	\$0	\$0	24/01/11	26/01/00
	Alberts, Rick	Work St		Excavati	16	\$24,074	\$5,994	\$0	\$21,874	24/01/11	23/04/10
1236	Bond, Betty	Work St		Excavati	1	\$8,813	\$2,563	\$0	\$8,813	24/01/11	13/08/07
1243	Fellman, Dan	Contract		Excavati	0	\$0	\$0	\$0	\$0	24/01/11	29/09/08
Berkemeyer	Berkemeyer, Joan	Work St		Excavati	1	\$8,959	\$1,563	\$0	\$8,334	24/01/11	02/10/09
	Anderson	Work St		Fees An	1	\$51,154	\$15,458	\$4,688	\$47,204	24/01/11	29/03/10
12	Billabong, Bobby	Contract	Goody	Fees An	4	\$13,547	\$4,267	\$11,525	\$2,419	24/01/11	19/09/07
1236	Bond, Betty	Work St		Fees An	1	\$10,011	\$2,911	\$0	\$10,011	24/01/11	25/07/07
1243	Fellman, Dan	Contract		Fees An	0	\$0	\$0	\$0	\$0	24/01/11	15/09/08
12345	Dowdey, Bill	Work St		Fees An	0	\$184	\$58	\$0	\$184	24/01/11	20/01/09
Berkemeyer	Berkemeyer, Joan	Work St		Fees An	1	\$8,225	\$1,435	\$0	\$8,225	24/01/11	17/09/09
	Anderson	Work St		Finish/Ex	1	\$7,256	\$1,820	\$0	\$7,256	24/01/11	12/11/07
12	Billabong, Bobby	Contract	Goody	Finish/Ex	40	\$3,750	\$1,181	\$0	\$3,750	24/01/11	05/11/07
1243	Fellman, Dan	Contract		Finish/Ex	0	\$388	\$68	\$0	\$51	24/01/11	23/10/08
	Cedwick, George	Work St		Finish/Int	0	\$0	\$0	\$0	\$0	24/01/11	06/12/07
12	Billabong, Bobby	Contract	Goody	Finish/Int	0	\$0	\$0	\$0	\$0	24/01/11	14/11/07
123	Hourly, Job	Work St		Finish/Int	48	\$3,173	\$554	\$0	\$3,173	24/01/11	14/03/08
1243	Fellman, Dan	Contract		Finish/Int	0	\$0	\$0	\$0	\$0	24/01/11	20/11/08

For Job Types: All Job Types  
Status: All Status'  
Projects: All Projects

Job #	Customer Name	Status	PMgr	Phase	Hours	Phase Am	Markup	Other Amt	Balance	Start Date	End Date
	Anderson	Work St		Fire Plac	0	\$0	\$0	\$0	\$0	24/01/11	20/12/07
12	Billabong, Bobby	Contract	Goody	Fire Plac	0	\$469	\$148	\$0	\$469	24/01/11	19/11/07
	Cedwick, George	Work St		Floor Co	77	\$22,895	\$5,229	\$0	\$22,895	24/01/11	11/12/07
1243	Fellman, Dan	Contract		Floor Co	0	\$0	\$0	\$0	\$0	24/01/11	24/11/08
	Anderson	Work St		Foundati	101	\$51,424	\$12,592	\$64	\$44,884	24/01/11	23/04/10
12	Billabong, Bobby	Contract	Goody	Foundati	0	\$9,375	\$2,953	\$0	\$3,125	24/01/11	03/10/07
1236	Bond, Betty	Work St		Foundati	0	\$7,209	\$2,096	\$0	\$7,209	24/01/11	13/08/07
1243	Fellman, Dan	Contract		Foundati	0	\$0	\$0	\$0	\$0	24/01/11	29/09/08
Berkemeye	Berkemeyer, Joan	Work St		Foundati	0	\$6,007	\$1,048	\$0	\$3,451	24/01/11	02/10/09
	Anderson	Work St		Framing	13	\$61,980	\$16,570	\$0	\$32,580	24/01/11	08/11/07
12	Billabong, Bobby	Contract	Goody	Framing	1	\$8,555	\$2,695	\$0	\$2,580	24/01/11	25/10/07
1243	Fellman, Dan	Contract		Framing	0	\$0	\$0	\$0	\$0	24/01/11	21/10/08
Berkemeye	Berkemeyer, Joan	Work St		Framing	0	\$0	\$0	\$0	-\$575	24/01/11	22/10/09
	Anderson	Work St		Gutters/	0	\$0	\$0	\$0	\$0	24/01/11	12/11/07
	Anderson	Work St		Hauling	63	\$8,333	\$2,487	\$0	\$8,113	24/01/11	06/05/10
1236	Bond, Betty	Work St		Hauling	60	\$5,111	\$1,486	\$0	\$5,111	24/01/11	24/08/07
Berkemeye	Berkemeyer, Joan	Work St		Hauling	60	\$4,259	\$743	\$0	\$4,197	24/01/11	02/11/09
	Anderson	Work St		HVAC	0	\$0	\$0	\$0	\$0	24/01/11	13/11/07
	Anderson	Work St		Inspect	0	\$0	\$0	\$0	\$0	24/01/11	
	Anderson	Work St		Inspect F	0	\$0	\$0	\$0	\$0	24/01/11	
	Anderson	Work St		Inspect F	0	\$0	\$0	\$0	\$0	24/01/11	
	Anderson	Work St		Inspect F	0	\$0	\$0	\$0	\$0	24/01/11	
	Anderson	Work St		Inspect I	0	\$0	\$0	\$0	\$0	24/01/11	
	Anderson	Work St		Inspect	0	\$0	\$0	\$0	\$0	24/01/11	
	Anderson	Work St		Inspect	0	\$0	\$0	\$0	\$0	24/01/11	
	Anderson	Work St		Insulatio	2	\$15,275	\$2,665	\$0	\$15,275	24/01/11	19/11/07
12	Billabong, Bobby	Contract	Goody	Insulatio	0	\$3,788	\$1,193	\$0	\$3,788	24/01/11	06/11/07
1243	Fellman, Dan	Contract		Insulatio	0	\$0	\$0	\$0	\$0	24/01/11	30/10/08
	Bond, Betty	Work St		Lumber	2	\$21,769	\$4,740	\$0	\$12,404	24/01/11	
1236	Bond, Betty	Work St		Lumber	0	\$1,763	\$513	\$0	\$1,763	24/01/11	
Berkemeye	Berkemeyer, Joan	Work St		Lumber	0	\$1,469	\$256	\$0	\$1,469	24/01/11	
	Anderson	Work St		Misc Fin	18	\$6,542	\$1,197	\$0	\$6,302	24/01/11	07/01/08
12	Billabong, Bobby	Contract	Goody	Misc Fin	0	\$3,750	\$1,181	\$1,641	\$3,750	24/01/11	21/11/07

For Job Types: All Job Types  
Status: All Status'  
Projects: All Projects

Job #	Customer Name	Status	PMgr	Phase	Hours	Phase Am	Markup	Other Amt	Balance	Start Date	End Date
123	Hourly, Job	Work St		Misc Fin	15	\$991	\$173	\$0	\$991	24/01/11	17/03/08
1235	Abercrombie, John	Work St		Misc Fin	4	\$3,780	\$1,016	\$0	\$3,780	24/01/11	
1243	Fellman, Dan	Contract		Misc Fin	0	\$0	\$0	\$0	\$0	24/01/11	11/12/08
Berkemeye	Berkemeyer, Joan	Work St		Misc Fin	8	\$588	\$103	\$0	\$588	24/01/11	03/11/09
	Cedwick, George	Work St		Paint/Ext	0	\$0	\$0	\$0	\$0	24/01/11	20/11/07
	Cedwick, George	Work St		Paint/Int	1	\$14,893	\$3,152	\$0	\$14,893	24/01/11	04/12/07
12	Billabong, Bobby	Contract	Goody	Paint/Int	10	\$1,125	\$354	\$0	\$1,125	24/01/11	09/11/07
1243	Fellman, Dan	Contract		Paint/Int	0	\$0	\$0	\$0	\$0	24/01/11	14/11/08
	Cedwick, George	Work St		Plumbing	0	\$4,259	\$743	\$0	\$4,259	24/01/11	21/12/07
1243	Fellman, Dan	Contract		Plumbing	0	\$0	\$0	\$0	\$0	24/01/11	05/12/08
Berkemeye	Berkemeyer, Joan	Work St		Plumbing	0	\$1,469	\$256	\$0	\$219	24/01/11	30/10/09
	Cedwick, George	Work St		Plumbing	14	\$2,614	\$456	\$0	\$2,614	24/01/11	05/07/07
1243	Fellman, Dan	Contract		Plumbing	0	\$0	\$0	\$0	\$0	24/01/11	05/12/08
	Anderson	Work St		Plumbing	7	\$6,604	\$1,620	\$0	\$6,604	24/01/11	15/11/07
1243	Fellman, Dan	Contract		Plumbing	0	\$0	\$0	\$0	\$0	24/01/11	28/10/08
	Cedwick, George	Work St		Roofing	176	\$169,865	\$33,657	\$513	\$169,865	24/01/11	12/11/07
12	Billabong, Bobby	Contract	Goody	Roofing	0	\$31,500	\$9,923	\$0	\$31,500	24/01/11	29/10/07
1243	Fellman, Dan	Contract		Roofing	0	\$0	\$0	\$0	\$0	24/01/11	23/10/08
	Cedwick, George	Work St		Siding	426	\$79,450	\$20,354	\$0	\$61,450	24/01/11	15/11/07
12	Billabong, Bobby	Contract	Goody	Siding	0	\$0	\$0	\$0	-\$13,200	24/01/11	01/11/07
1243	Fellman, Dan	Contract		Siding	0	\$0	\$0	\$0	\$0	24/01/11	28/10/08
	Anderson	Work St		Site Prep	297	\$24,146	\$6,628	\$0	\$17,366	24/01/11	09/04/10
1236	Bond, Betty	Work St		Site Prep	61	\$5,199	\$1,512	\$0	\$5,199	24/01/11	30/07/07
Berkemeye	Berkemeyer, Joan	Work St		Site Prep	121	\$8,298	\$1,448	\$0	\$8,298	24/01/11	17/09/09
	Cedwick, George	Work St		Windows	58	\$68,157	\$16,286	\$0	\$66,682	24/01/11	12/11/07
12	Billabong, Bobby	Contract	Goody	Windows	0	\$928	\$292	\$0	\$928	24/01/11	29/10/07
1243	Fellman, Dan	Contract		Windows	0	\$0	\$0	\$0	\$0	24/01/11	23/10/08
	Weekly Total:				2,103	\$1,245,693	\$294,803	\$20,463	\$1,103,214		
	January Total:				2,199	\$1,296,637	\$302,635	\$20,514	\$1,115,020		

Month of: February

January 31 - 5

1235	Abercrombie, John	Work St		Ducting	1	\$603	\$162	\$0	\$603	02/02/11	03/02/11
------	-------------------	---------	--	---------	---	-------	-------	-----	-------	----------	----------

For Job Types: All Job Types  
Status: All Status'  
Projects: All Projects

Job #	Customer Name	Status	PMgr	Phase	Hours	Phase Am	Markup	Other Amt	Balance	Start Date	End Date
1235	Abercrombie, John	Work St		Electrical	0	\$0	\$0	\$0	\$0	02/02/11	08/02/11
1235	Abercrombie, John	Work St		Finish/Ex	1	\$6,285	\$1,791	\$0	\$4,845	02/02/11	03/02/11
1235	Abercrombie, John	Work St		Plumbing	3	\$936	\$252	\$0	\$936	02/02/11	08/02/11
1235	Abercrombie, John	Work St		Roofing	1	\$2,700	\$726	\$0	\$900	02/02/11	03/02/11
1235	Abercrombie, John	Work St		Siding	0	\$5,400	\$1,452	\$0	\$1,800	02/02/11	08/02/11
1235	Abercrombie, John	Work St		Windows	14	\$11,084	\$2,980	\$0	\$8,204	02/02/11	03/02/11
Weekly Total:					20	\$27,008	\$7,363	\$0	\$17,288		
February 7 - 12											
1235	Abercrombie, John	Work St		Decking	10	\$6,188	\$1,815	\$165	\$6,188	09/02/11	10/02/11
1235	Abercrombie, John	Work St		Drywall/	0	\$55,080	\$14,810	\$0	\$55,080	11/02/11	22/02/11
1235	Abercrombie, John	Work St		Insulatio	1	\$5,760	\$1,549	\$0	\$5,760	09/02/11	10/02/11
Weekly Total:					11	\$67,028	\$18,174	\$165	\$67,028		
February 21 - 26											
1235	Abercrombie, John	Work St		Paint/Int	0	\$3,240	\$871	\$0	\$3,240	23/02/11	25/02/11
Weekly Total:					0	\$3,240	\$871	\$0	\$3,240		
February 28 - 5											
1235	Abercrombie, John	Work St		Electrical	0	\$0	\$0	\$0	\$0	28/02/11	01/03/11
Weekly Total:					0	\$0	\$0	\$0	\$0		
February Total:					31	\$97,276	\$26,408	\$165	\$87,556		
Month of: March											
February 28 - 5											
1235	Abercrombie, John	Work St		Finish/Int	0	\$0	\$0	\$0	\$0	02/03/11	03/03/11
1235	Abercrombie, John	Work St		Floor Co	25	\$6,597	\$1,774	\$0	\$2,109	04/03/11	08/03/11
Weekly Total:					25	\$6,597	\$1,774	\$0	\$2,109		
March 7 - 12											
1235	Abercrombie, John	Work St		Cabinets	1	\$10,098	\$2,715	\$16	\$3,858	11/03/11	14/03/11
1235	Abercrombie, John	Work St		Doors	0	\$0	\$0	\$0	\$0	09/03/11	10/03/11
Weekly Total:					1	\$10,098	\$2,715	\$16	\$3,858		

For Job Types: All Job Types  
Status: All Status'  
Projects: All Projects

Job #	Customer Name	Status	PMgr	Phase	Hours	Phase Am	Markup	Other Amt	Balance	Start Date	End Date
March 14 - 19											
1235	Abercrombie, John	Work St		Counters	0	\$2,160	\$581	\$0	\$720	15/03/11	16/03/11
1235	Abercrombie, John	Work St		Electrical	0	\$360	\$97	\$0	\$360	17/03/11	18/03/11
1235	Abercrombie, John	Work St		Fire Plac	0	\$0	\$0	\$0	\$0	17/03/11	17/03/11
1235	Abercrombie, John	Work St		Misc Fin	0	\$0	\$0	\$0	\$0	17/03/11	18/03/11
1235	Abercrombie, John	Work St		Plumbing	0	\$1,710	\$460	\$0	\$1,710	17/03/11	18/03/11
1235	Abercrombie, John	Work St		Plumbing	7	\$1,602	\$431	\$0	\$1,602	17/03/11	17/03/11
Weekly Total:					7	\$5,832	\$1,568	\$0	\$4,392		
March 21 - 26											
1235	Abercrombie, John	Work St		Applianc	0	\$8,820	\$2,372	\$0	\$8,820	21/03/11	22/03/11
1235	Abercrombie, John	Work St		Demolitio	8	\$648	\$174	\$0	\$648	24/03/11	05/04/11
1235	Abercrombie, John	Work St		Hauling	0	\$378	\$113	\$0	\$378	23/03/11	23/03/11
Weekly Total:					8	\$9,846	\$2,658	\$0	\$9,846		
March Total:					41	\$32,373	\$8,716	\$16	\$20,205		
Month of: April											
April 4 - 9											
1235	Abercrombie, John	Work St		Foundati	0	\$9,000	\$2,420	\$0	\$3,000	06/04/11	19/04/11
Weekly Total:					0	\$9,000	\$2,420	\$0	\$3,000		
April 18 - 23											
1235	Abercrombie, John	Work St		Framing	0	\$0	\$0	\$0	\$0	20/04/11	10/05/11
Weekly Total:					0	\$0	\$0	\$0	\$0		
April Total:					0	\$9,000	\$2,420	\$0	\$3,000		
Month of: May											
May 9 - 14											
1235	Abercrombie, John	Work St		Ducting	0	\$0	\$0	\$0	\$0	11/05/11	12/05/11
1235	Abercrombie, John	Work St		Electrical	0	\$0	\$0	\$0	\$0	11/05/11	17/05/11
1235	Abercrombie, John	Work St		Finish/Ex	0	\$0	\$0	\$0	\$0	11/05/11	12/05/11
1235	Abercrombie, John	Work St		Siding	0	\$0	\$0	\$0	\$0	11/05/11	17/05/11





For Job Types: All Job Types  
Status: All Status'  
Projects: All Projects

Job #	Customer Name	Status	PMgr	Phase	Hours	Phase Am	Markup	Other Amt	Balance	Start Date	End Date
	Bond, Betty	Work St									
1236	Bond, Betty	Work St									
	Bond, Betty	Work St									
12345	Dowdey, Bill	Work St									
	Gibson, Mark	Lead									
20110101	Test Customer	Work St									
1238	Test, Credit	Work St									
	Zimmerman Properties	Contract									