

# HOLM CUSTOM CONSTRUCTION

*Building Your Dream*

123 Main Street Ste 101 Ashland Oregon 97520 ~ 541-488-1234 ~ bholm@hcc.com ~ License: 012348

## Job Progress Report

Date: November 19, 2009

John Abercrombie  
Mona Fitch  
1234 Hersey Street , Ashland OR 97520

Here is an update for the Remodel project currently in progress:

<b>Job Item</b>	<b>Status</b>	<b>Notes</b>
Floor Wax	Invoiced	Invoice Date: 01/31/07 Floor Wax
Kit Foundation	Invoiced	Invoice Date: 05/31/08
LR Concrete Misc	Closed	
LR Foundation Concrete	Closed	
Portable Latrine	Invoiced	Invoice Date: 11/07/06
Fees and Permits	Closed	
LR Door	Closed	
LR Door Other	Invoiced	Invoice Date: 06/03/07
Kit Demo	Closed	
Construction Permit Fee	Invoiced	Invoice Date: 05/07/08
Engineering Fee	Invoiced	Invoice Date: 03/20/08
DR Foundation	Invoiced	Invoice Date: 02/05/07
Kit Foundation Drain Rock	Invoiced	Invoice Date: 02/05/07
Kit Foundation Footing	Invoiced	Invoice Date: 02/05/07
Excavation	Invoiced	Invoice Date: 05/31/08
Kit Foundation Excavation	Invoiced	Invoice Date: 02/05/07
Kit Foundation Backfill	Invoiced	Invoice Date: 02/05/07
DR Exterior Trim	Closed	
DR Window 1	Invoiced	Invoice Date: 02/14/07
DR Window 2	Invoiced	Invoice Date: 02/06/07
DR Window 3	Invoiced	Invoice Date: 02/14/07
DR Window 4	Invoiced	Invoice Date: 02/14/07
Kit Exterior Trim	Closed	
Kit HVAC Duct	Closed	
Kit Siding	Closed	
Kit Window 1	Closed	
Kit Window 2	Closed	
Kit Window 3	Invoiced	Invoice Date: 02/05/07
LR Window 1	Closed	
LR Window 2	Closed	
Deck Labor	Closed	
Deck Materials	Closed	

<b>Job Item</b>	<b>Status</b>	<b>Notes</b>
Kit Insulation	Closed	
DR Dry Wall	Invoiced	Invoice Date: 02/14/07
LR Dry Wall	Closed	
Kit Painting, Ceiling	Closed	
Kit Painting, Trim	Closed	
Kit Painting, Walls	Closed	
LR Painting	Closed	
DR Floor	Invoiced	Invoice Date: 06/03/07
Kit Floor	Invoiced	Invoice Date: 06/03/07
LR Floor	Invoiced	Invoice Date: 06/03/07
DR Door	Invoiced	Invoice Date: 02/14/07
Kit Kitchen Cabinet Hardware	Closed	Here is a really long note.
Kit Kitchen Cabinet Installation	Closed	
Kit Kitchen Cabinets	Closed	Testing Some Notes.
Kit Kitchen Counters	Closed	Testing Some Notes.
DR Wall Mounted Flat Screen	Invoiced	Invoice Date: 02/14/07
Hauling	Closed	

If you have any questions or comments, please contact us. Thank you.

Bill Holm  
 Holm Custom Construction LLC  
 123 Main Street  
 Ashland Oregon 97520  
 541-555-1212